Nebraska Department of Roads Date: 06.09.2016 Nebraska Department of Roads Date: 06.09.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID:  5515X Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  5515X Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0003 Pay Period End Date:  04.14.2016 Est Number: 0003 Pay Period End Date:  04.14.2016
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 5 ROADSIDE DMS Estimate Type: PROG Current Contract Amt Total Earnings $444,382.88 $439,402.05 $4,980.83
$462,928.14 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $444,382.88 $439,402.05 $4,980.83
ontractor: Date Lot 02.05.2015 $462.928.14 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY a ed ed - 0 Escrow Amount $.00 $.00 $.00
13351 DOVERS ST e Date ;Wﬁf ed- gz-;z-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
: 96% Net Earnings $444,382.88 $439,402.05 $4,980.83
Date Notice for Work to ]
Begin: 11.16.2015 % Time Comp
WAVERLY NE 68462-2516 gmn: e 80% Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 11.30.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion:  04.14.2016 Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
KIMBALL ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
SCOTTS BLUFE Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
51515 000 ITS-STP-ITSN(13) 071 18.92 55.11 ELECTRICAL
Payment $444,382.88 $439,402.05 $4,980.83
Project Manager ITS Project Manager
Gillen, Marty 06.06.2016 Olson, Steve 06.06.2016
District Engineer Construction Engineer
Parks, Thomas (Drew) 06.06.2016 Halstead, Kerri 06.07.2016
Controller Controller
Burling, Laurie 06.08.2016 Burling, Laurie 06.08.2016
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Est Number: 0003 Pay Period End Date:  04.14.2016 Est Number: 0003 Pay Period End Date:  04.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 0030.80 49,050.00 1.000 49,050.00
0001 0001 0001.08 0.50 320.000 160.00 MOBILIZATION LS 1.000 49,050.00
BARRICADE, TYPE II BDAY 320.000 160.00 1.000 49,050.00
416.000 208.00 0.000 0.00
0.000 0.00 0010 0010 7017.50 24.00 100.000 2,400.00
0002 0002 0001.10 4.20 272.000 1,142.40 REMOVE & SALVAGE GUARDRAIL LF 100.000 2,400.00
BARRICADE, TYPE Il BDAY 272.000 1,142.40 0.000 0.00
231.000 970.20 0.000 0.00
8.000 33.60 o011 0011 7018.01 48.00 100.000 4,800.00
0003 0003 0001.75 6.00 192.000 1,152.00 RESET GUARDRAIL LF 100.000 4,800.00
TEMPORARY SIGN DAY EACH 192.000 1,152.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 7019.50 25,800.00 2.000 51,600.00
0004 0004 0001.90 2.75 2,232.000 6,138.00 IMPACT ATTENUATOR EACH 2.000 51,600.00
SIGN DAY EACH 2,232.000 6,138.00 2.000 51,600.00
1,082.000 2,975.50 0.000 0.00
36.000 99.00 0013 0013 7311.00 344.35 30.000 10,330.50
0005 0005 0002.97 540.00 8.000 4320.00 CONCRETE FOR FOUNDATION cY 30.000 10,330.50
FLASHING ARROW PANEL DAY 8.000 4,320.00 25.200 8,677.62
19.000 10,260.00 4.800 1,652.88
0.000 0.00 0014 0014 7311.10 2.80 3,000.000 8,400.00
0006 0006 0003.50 63.70 700.000 44,590.00 REINFORCING STEEL LB 3,000.000 8,400.00
CONCRETE PROTECTION BARRIER LF 700.000 44,590.00 4,952.000 13,865.60
612.000 38,984.40 1,022.000 2,861.60
0.000 0.00 0015 0015 7311.20 7,862.50 1.000 7,862.50
0007 0007 0003.58 7,080.00 3.000 21.240.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 7,862.50
INERTIAL BARRIER SYSTEM EACH 3.000 21,240.00 LOCATION 1.000 7,862.50
2.000 14,160.00 RP 18.92 0.000 0.00
0.000 0.00 0016 0016 7311.21 7,862.50 1.000 7,862.50
0008 0008 0003.64 90.00 30.000 2,700.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 7,862.50
REPLACEMENT MODULE EACH 30.000 2,70000 -OCATION 1.000 7,862.50
0.000 0.00 RP55.11 0.000 0.00
0.000 0.00 0017 0017 7312.00 90,155.00 1.000 90,155.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 90,155.00
RP 18.92 1.000 90,155.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  04.14.2016 Est Number: 0003 Pay Period End Date:  04.14.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7312.01 82,210.00 1.000 82,210.00 0027 0027 A081.00 3.47 1,269.000 4,403.43
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 82,210.00 6 PAIR COMMUNICATION CABLE LF 1,269.000 4,403.43
RP 5511 1.000 82,210.00 1,172.000 4,066.84
0.000 0.00 0.000 0.00
0019 0019 7319.90 8,987.50 2.000 17,975.00 0028 0028 L860.50 667.50 1.000 667.50
INSTALL DYNAMIC MESSAGE SIGN EACH 2.000 17,975.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 667.50
2.000 17,975.00 CONTRACTOR COMPLIANCE 1.000 667.50
0.000 0.00 0.500 333.75
0020 0020 A001.05 1,517.50 5.000 7,587.50  GROUP 8B ELECTRICAL Contracted 462,928.14
PULL BOX, TYPE PB-2 EACH 5.000 7,587.50 Current 462 928.14
5.000 7,587.50 In place 444,382.88
0.000 0.00 This Estimate 4,980.83
0021 0021 A069.11 13.90 248.000 3,447.20 Totals for contract Contracted 462,928.14
2-INCH CONDUIT ON STRUCTURE LF 248.000 3,447.20 Current 462,928.14
248.000 3,447.20 In place 444,382.88
0.000 0.00 This Estimate 4,980.83
0022 0022 A070.13 4.27 1,990.000 8,497.30
2-INCH CONDUIT IN TRENCH LF 1,990.000 8,497.30
1,816.000 7,754.32
0.000 0.00
0023 0023 A074.14 19.47 262.000 5,101.14
2-INCH CONDUIT, JACKED LF 262.000 5,101.14
262.000 5,101.14
0.000 0.00
0024 0024 A079.28 4.27 1,536.000 6,558.72
#2 AWG CU CONDUCTOR LF 1,536.000 6,558.72
1,440.000 6,148.80
0.000 0.00
0025 0025 A079.29 4.37 2,157.000 9,426.09
#1 AWG CU CONDUCTOR LF 2,157.000 9,426.09
2,214.000 9,675.18
0.000 0.00
0026 0026 A079.43 2.56 1,231.000 3,151.36
#8 GROUNDING CONDUCTOR LF 1,231.000 3,151.36
1,218.000 3,118.08
0.000 0.00







